Hyperwrike
AI VOICE & AUTOMATION SOLUTIONS

team@hyperwrike.com · www.hyperwrike.com
Madina Complex, Palamaner Road, Chittoor, AP — 517001
GSTIN 37ABCDH1234M1Z5

PROJECT PROPOSAL

A Find-a-Doctor Telemedicine Platform

Built and Launched in 3 Phases

REF NO.	DATE	VALID FOR	PREPARED FOR
HW-PROP-PRM-2026-002	16 June 2026	30 days	Dr. Param

FROM — SERVICE PROVIDER

Hyperwrike
AI Voice & Automation Solutions
Chittoor, Andhra Pradesh — 517001
team@hyperwrike.com

TO — CLIENT

Dr. Param
Family Physician Clinic
United States

01 A NOTE BEFORE YOU READ THIS

Thank you for sharing the vision for the platform. What you're describing — a Sesame/Zocdoc/Klarity-style experience for patients, backed by an OpenLoop-style clinical network — is a well-understood category, but it's genuinely **three products in one**: a patient app, a clinician workspace, and an internal operations console.

The clinician and ops sides are usually more complex to build than the patient-facing app, and they're also where most telehealth projects quietly blow their budget and timeline. This proposal lays out how we'd build this in three versions — a lean, real, prescribing **V1 you can put in front of patients in about 17 weeks**, followed by V2 and V3 that add insurance billing, scale, and the heavier compliance features once V1 has proven the model.

02 THREE CONNECTED PRODUCTS

PRODUCT	WHO USES IT	WHAT IT DOES
Patient App	The end patient	Discovery, sign-up, intake, booking, the visit itself, prescriptions/care plan, and payment.
Provider Dashboard	Contracted/employed clinicians	Case queue, video visits, charting, e-prescribing, schedule and earnings.
Admin Console	Dr. Param's ops team	Oversight of every patient and provider, approvals, compliance, reporting, and refunds.

All three share one underlying patient/provider/visit data model — built once, used three ways — rather than three disconnected systems stitched together later.

03 OUR PHASED APPROACH

VERSION	TIMELINE	INVESTMENT	GOAL
V1 — Launch MVP	~17 weeks	$30,000	Live prescribing platform for 1–2 service lines, cash-pay, sync video only
V2 — Scale & Monetize	~14–16 weeks	$58k–$72k	Insurance, async visits, secure messaging, native mobile apps
V3 — Mature Platform	~12+ weeks	$75k–$95k	Controlled substances, EHR interoperability, white-label, SOC 2

V2 and V3 numbers are good-faith planning estimates, not fixed quotes — we'll re-scope and re-quote each one at the start of its phase based on what V1 tells us patients and providers actually need.

04 V1 TIMELINE — 17 WEEKS

PHASE	WEEKS	WHAT HAPPENS
Discovery & Architecture	1–2	Requirements sign-off, technical architecture, BAA vendor selection, environment setup.
UI/UX Design	3–5	Wireframes, design system, high-fidelity screens for all three portals.
Core Development	6–12	Patient app, provider dashboard, admin console, and all integrations built and unit-tested.
Integration & Security Testing	13–14	End-to-end testing, security review, HIPAA compliance walkthrough.
UAT & Bug Fixing	15–16	Client testing window, fixes, sign-off.
Launch	17	Deployment, go-live, knowledge transfer and handover documentation.

05 HOW WE'LL WORK

- ☐ **Compliance-first architecture** — every PHI-touching service runs behind a signed BAA from week one, even in the lean V1.
- ☐ **Data-driven configuration** — service lines, intake questionnaires, and state coverage are configured, not hard-coded.
- ☐ **Weekly demo + async standup updates** — you see working software every week, not a status report.
- ☐ **Staging environment** with synthetic data for your team to test against before every release.
- ☐ **Formal UAT window** before go-live, with a defined bug-severity triage process.

06 V1 INVESTMENT — $30,000 FIXED PRICE

$30,000 Version 1 · Fixed Price · ~17 Weeks

ROLE	ENGAGEMENT	DURATION	COST
Project Manager / Business Analyst	Part-time (50%)	4 months	$3,200
UI/UX Designer	Full-time	1.5 months	$1,500
Senior Backend Engineer	Full-time	4 months	$7,700
Backend Engineer	Full-time	4 months	$5,500
Frontend Engineer	Full-time	4 months	$6,000
QA Engineer	Part-time (50%)	4 months	$2,800
DevOps / Security	Part-time (25%)	4 months	$1,600
Contingency & overhead	—	—	$1,700
Total V1 Fixed Price			**$30,000**

This breakdown is provided for transparency and is not itemized for billing. V1 is billed as a fixed-price engagement against the milestone schedule in the Scope of Work. All amounts in USD. No tax applicable — international service engagement. Third-party vendor fees (hosting, video, eRx, Stripe) are billed directly by those vendors to Dr. Param.

FOR **HYPERWRIKE**

AUTHORISED SIGNATORY

DATE

FOR **DR. PARAM**

AUTHORISED SIGNATORY

DATE